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SUMMARY OF CONSTRUCTION PROJECTS

SHARP COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlyMammoth Spring – Black Rock P.E. 63

Addt'l Rte.-Sec.: Fulton 63-1

-     2 Programmed -   -     012157*

-   Bridge RehabilitationDistricts 5 & 10 Bridge Preservation (2021) (S) 230

Addt'l Rte.-Sec.: Various

< $1 M1 Scheduled Jan. 2021 -   $1 - $5 M012378*

-   Structure & ApproachesHwy. 175 & Hwy. 175S Strs. & Apprs. (Cherokee Village) (S) 175

Addt'l Rte.-Sec.: Sharp 175-2S

$1 - $5 M2 Scheduled 2021 -   $1 - $5 M050171

Major WideningHwy. 354 – Hwy. 62/412 (Ash Flat) (S) 1.17167 $5,715,48819 Completed Jan. 2011 Nov. 2012 1.17 $5,715,488050187

-   Roadside AppurtenancesCave City SRTS I (2010) $24,948Completed Jul. 2014 -   $24,948050240*

-   Roadside AppurtenancesCave City SRTS E (2010) $15,077Completed Oct. 2010 Apr. 2011 -   $15,077050241*

ResurfacingHwy. 58E – Lawrence Co. Line (Overlay) (S) 5.2663 $832,3332 Completed Apr. 2011 Jun. 2011 5.26 $832,333050248

Passing LanesHardy – East (Passing Lanes) (S) 2.3363 $4,058,5482 Completed Oct. 2015 Oct. 2016 2.33 $4,058,548050266

-   PE OnlyHwy. 394 – Hwy. 58 P.E. 167

Addt'l Rte.-Sec.: Independence 167-18

-     18 Programmed -   -     050269*

Major WideningHwy. 167 Improvements (Cave City) (S) 1.85167

Addt'l Rte.-Sec.: Independence 167-18

$5 - $10 M19 Programmed 2.18 $10 - $15 M050270

Structure & ApproachesHardy – Ozark Acres Strs. & Apprs. (S) 0.8463 $6,483,5992 Completed Dec. 2016 May. 2019 0.84 $6,483,599050275

ResurfacingHwy. 62 – North (Overlay) (S) 1.0663

Addt'l Rte.-Sec.: Fulton 63-1

$205,7472 Completed Mar. 2012 Aug. 2012 13.02 $2,571,837050284

ResurfacingHwy. 167 – East (Overlay) (S) 2.93115 $470,2233 Completed Jun. 2012 Oct. 2012 2.93 $470,223050287

ResurfacingHwy. 63B – Hwy. 175 (Overlay) (S) 1.2063 $195,6962 Completed Apr. 2013 Jun. 2013 1.20 $195,696050292

ResurfacingSand Hole Rd. – South (Overlay) (S) 5.45115 $852,7193 Completed Jun. 2013 Oct. 2013 5.45 $852,719050300

ResurfacingHwy. 354 – South (Overlay) (S) 5.45167 $1,019,85519 Completed Apr. 2014 Aug. 2014 5.45 $1,019,855050306

-   RR CrossingSpring St. RR Signal Upgrade (Hardy) (S) $230,761Completed Apr. 2015 Jun. 2016 -   $230,761050318*

Structure & ApproachesHurricane Creek Str. & Apprs. (S) 0.28354 $1,183,4004 Under Construction Feb. 2019 Late 2020 0.28 $1,183,400050324

ResurfacingHwy. 62 – Fulton Co. Line (S) 4.00175 $648,4222 Completed Apr. 2018 Dec. 2018 4.00 $648,422050357

ResurfacingAsh Flat – Hardy (S) 1.3262

Addt'l Rte.-Sec.: Fulton 62-16/17

$560,72915 Completed Apr. 2019 Sep. 2019 9.98 $4,239,452050370

ResurfacingHwy. 167 Improvements (Cave City) (S) 1.67167

Addt'l Rte.-Sec.: Independence 167-18

$541,12019 Completed Jan. 2018 Dec. 2018 1.95 $631,847050372

SealingDistrict 5 Sealing Program (2018) (S) 9.4558

Addt'l Rte.-Sec.: Various

$115,8833 Under Construction 72.32 $886,844050392*
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* Job not shown on county map.
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ResurfacingCave City – Lawrence Co. Line (S) 11.76230 $1 - $5 M1 Scheduled 2022 11.76 $1 - $5 M050408

ResurfacingSalem – Ash Flat (Sel. Secs.) (S) 0.7862

Addt'l Rte.-Sec.: Fulton 62-13

$207,01514 Under Construction Apr. 2020 Oct. 2020 13.82 $3,667,894A50001

ResurfacingCave City – North (S) 12.75167 $1 - $5 M19 Scheduled Jan. 2021 12.75 $1 - $5 MA50005

ResurfacingAsh Flt, Cve Cty & Evning Shd Olay(sel Sec)(s 6.03CS $691,734Completed May. 2016 Oct. 2016 6.03 $691,734C67001*

ResurfacingCherokee Village & Highland Overlay No.2 4.36CS $633,694Completed Jan. 2019 May. 2019 4.36 $633,694C67002*

-   ResurfacingSidney & Williford Overlay (S) CS $523,989Sub. Completed Feb. 2020 May. 2020 -   $523,989C67004*

-   ResurfacingCherokee Village & Highland Olay(sel Secs)(s) CS

Addt'l Rte.-Sec.: Fulton CS

$0Completed Jul. 2014 Jan. 2015 3.34 $502,879C76012*

-   EmergencyCampbell Rd(cr 69)EMRG Strm Dmge Rprs(2011)(s CR $0Under Construction -   $0EF6703*

Structure & ApproachesPine Creek Strs. & Apprs. (S) 0.72CR $1,475,102Completed May. 2009 Dec. 2010 0.72 $1,475,102FA6705*

Structure & ApproachesBlakes Branch Str. & Apprs. (S) 0.47CR $852,574Completed Jul. 2010 Nov. 2011 0.47 $852,574FA6706*

ResurfacingLawrence Co. Line-West (Reconstruction) (S) 0.75CR $456,908Completed May. 2012 Nov. 2012 0.75 $456,908FA6707*

ResurfacingPine Creek-Lawrence Co. Line (Surfacing) (S) 1.38CR $214,308Completed Apr. 2013 Jun. 2013 1.38 $214,308FA6712*

ResurfacingSouth Big Creek Str. Apprs. (S) 0.22CR $1,544,500Completed May. 2016 Sep. 2017 0.22 $1,544,500FA6713*

-   ResurfacingHwy. 58 - Co. Rd. 38 (Reconstruction) (S) $1,248,888Under Construction Jan. 2020 Oct. 2020 -   $1,248,888FA6715*

ResurfacingSharp County Overlay (Sel. Secs.) (S) 3.80CR $350,547Completed Apr. 2011 Aug. 2011 3.80 $350,547SA6728*

ResurfacingCo Rd 51 Surfacing (Sel Sec) (S) 0.75CR $140,762Completed Jul. 2011 Nov. 2011 0.75 $140,762SA6729*

SurfacingHwy. 432-Co. Rd. 173 (Surfacing) (S) 0.65CR $109,970Completed Jun. 2012 Oct. 2012 0.65 $109,970SA6730*

ResurfacingNelsonville-South Reconst. & Overlay (S) 2.95CR $364,210Completed Jul. 2013 Dec. 2013 2.95 $364,210SA6731*

ResurfacingCave City-West (Overlay) (S) 2.62CR $283,015Completed Jun. 2014 Aug. 2014 2.62 $283,015SA6732*

ResurfacingHwy. 63-North (Overlay) (S) 1.05CR $116,504Completed May. 2016 Oct. 2016 1.05 $116,504SA6733*

ResurfacingSharp Co. Overlay No. 2 (Sel. Secs.) (S) 3.10CR $396,826Completed May. 2018 Oct. 2018 3.10 $396,826SA6734*

$41,601,09496.55Totals For All Projects In Sharp County
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* Job not shown on county map.


